				Figure	5						
					June	July		August		September	Octo
ID	Task Name	Start	Finish	5/18	6/8	6/2	29	7/20	8/10	8/31	9/21
1	Off-post Groundwater Report Prepara	Mon 6/9/03	Fri 8/29/03		V						
2	Off post Sampling Event Fieldwork	Mon 6/9/03	Tue 6/17/03								
3	APPL Lab Analysis - 21 days	Wed 6/18/03	Wed 7/16/03	Off post s	Sampling Event Fi						
4	First Draft Off Post Report	Fri 6/27/03	Thu 7/3/03		First Draft C	Off Post	Report				
5	First Draft CAD/GIS Figures	Fri 6/27/03	Mon 6/30/03		First Draft CA	AD/GIS	igures				
6	Receive Off Post Lab Data	Thu 7/17/03	Thu 7/17/03		R	eceive	Off Post L	ab Data			
7	Parsons data verification - 30 days 1	Fri 7/18/03	Thu 8/28/03		P	arsons	data verif	ication -	30 days fro	om data receipt	
8	Prepare Formatted Data Tables	Fri 7/18/03	Thu 7/31/03			Prepa	e Formatt	ed Data ⁻	Tables		
9	Second Draft Off Post Report	Fri 7/18/03	Wed 7/23/03				, Line and the second s	Second I	Draft Off Po	ost Report	
10	Review CAD/GIS, revise	Thu 7/24/03	Fri 7/25/03					, Review	CAD/GIS,	revise	
11	Parsons Internal Tech Review	Mon 7/28/03	Fri 8/1/03		Parsons Inte	rnal Te	ch Review				
12	Prepare and Submit Off-post Draft a	Mon 8/4/03	Mon 8/4/03			Prepa	e and Sul	omit Off-I	post Draft a	and DVR	
13	60th Day, from Off post sampling	Fri 8/29/03	Fri 8/29/03			60t	n Day, fror	n Off pos	st sampling		
	Task		Milestone	•	Exter	nal Tasks					
Project: Sample_Report_prep Split			Summary		Exter	nal Milest	one 🔶				
	Progress		Project Summar	у 🔰	Dead	lline	$\hat{\nabla}$				

