


***ATTACHMENT 2
PROJECT SCHEDULES***

CSSA Environmental Program Support
TO79 and TO0005


| ID | Task Name | Duration | Start | H2 '02 | | H1 '03 | | H2 '03 | | H1 '04 | | H2 '04 | | H1 '05 | |
|----|----------------------------------|-----------------|--------------------|--------|-------|--------|-------|--------|-------|--------|-------|--------|-------|--------|-------|
| | | | | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 |
| 1 | Delivery Order Managem | 668 days | Tue 10/1/02 | | | | | | | | | | | | |
| 24 | Meetings | 466 days | Wed 1/29/03 | | | | | | | | | | | | |
| 25 | TO79 | 192 days | Wed 1/29/03 | | | | | | | | | | | | |
| 26 | Kick-off | 1 day | Wed 1/29/03 | | | | | | | | | | | | |
| 27 | Meeting 1 | 1 day | Wed 10/15/03 | | | | | | | | | | | | |
| 28 | TO0005 | 362 days | Thu 6/19/03 | | | | | | | | | | | | |
| 29 | Kick-off | 1 day | Thu 6/19/03 | | | | | | | | | | | | |
| 30 | Meeting 1 | 1 day | Tue 10/19/04 | | | | | | | | | | | | |
| 31 | Environmental Encycloped | 605 days | Mon 11/4/02 | | | | | | | | | | | | |
| 32 | TO79 | 267 days | Mon 11/4/02 | | | | | | | | | | | | |
| 33 | TO0005 | 335 days | Tue 11/4/03 | | | | | | | | | | | | |
| 34 | LAN Support | 607 days | Tue 10/1/02 | | | | | | | | | | | | |
| 35 | TO79 | 199 days | Tue 10/1/02 | | | | | | | | | | | | |
| 36 | TO005 | 408 days | Tue 7/1/03 | | | | | | | | | | | | |
| 37 | Quarterly Progress Report | 605 days | Mon 11/4/02 | | | | | | | | | | | | |
| 38 | TO79 | 267 days | Mon 11/4/02 | | | | | | | | | | | | |
| 39 | Quarter 15 | 66 days | Mon 11/4/02 | | | | | | | | | | | | |
| 40 | Quarter 16 | 64 days | Sat 2/1/03 | | | | | | | | | | | | |
| 41 | Quarter 17 | 66 days | Thu 5/1/03 | | | | | | | | | | | | |
| 42 | Quarter 18 | 67 days | Mon 8/4/03 | | | | | | | | | | | | |
| 43 | TO0005 | 335 days | Tue 11/4/03 | | | | | | | | | | | | |
| 44 | Quarter 19 | 66 days | Tue 11/4/03 | | | | | | | | | | | | |
| 45 | Quarter 20 | 65 days | Tue 2/3/04 | | | | | | | | | | | | |
| 46 | Quarter 21 | 66 days | Tue 5/4/04 | | | | | | | | | | | | |
| 47 | Quarter 22 | 66 days | Mon 8/2/04 | | | | | | | | | | | | |
| 48 | Quarter 23 | 66 days | Wed 11/3/04 | | | | | | | | | | | | |

| | | | | | | |
|-------------------------------------|----------|--|-----------------|--|--------------------|--|
| Project: Admin Date: Wed 7/16/03 | Task | | Milestone | | External Tasks | |
| | Split | | Summary | | External Milestone | |
| | Progress | | Project Summary | | Deadline | |



Project: PPChart
Date: Wed 7/16/03

Task Progress Milestone Summary Deadline



Project: PPChart
Date: Wed 7/16/03

Task Progress Milestone Summary Deadline

CSSA Removal Actions and Closure Documentation
TO0019 Schedule

| ID | Task Name | Duration | Start | 1st Quarter | | 2nd Quarter | | | 3rd Quarter | | | 4th Quarter | | | 1st Quarter | | 2nd Quarter | | 3rd Quarter | | | 4th Quarter | | 1st Quarter | | | |
|----|-------------------------------|-----------------|--------------------|-------------|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-------------|-----|-------------|-----|-----|-------------|-----|-------------|-----|--|--|
| | | | | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | | |
| 1 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | Task Order Management | 431 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | Preparation of Plans | 60 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | Draft Plans | 22 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | Environmental Clean | 22 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 25 | SOP for Haz Media | 22 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 26 | QPP Addenda | 22 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 27 | Government Review | 14 days | Wed 7/16/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 28 | Final Plans | 10 days | Mon 8/18/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 29 | Environmental Clean | 10 days | Mon 8/18/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 30 | SOP for Haz Media | 10 days | Mon 8/18/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 31 | QPP Addenda | 10 days | Mon 8/18/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 32 | Field Activities | 178 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 33 | Procurement | 39 days | Mon 6/9/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 34 | Initial Sampling (where n | 10 days | Mon 9/1/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 35 | Waste Profiling | 21 days | Mon 9/15/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 36 | Excavation and Stabilizat | 43 days | Mon 10/20/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 37 | Confirmation Sampling | 53 days | Mon 10/20/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 38 | Sample Analysis | 30 days | Thu 1/1/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 39 | Preparation of Reports | 100 days | Thu 2/12/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 40 | Data Validation | 14 days | Thu 2/12/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 41 | Draft Closure Reports | 45 days | Thu 2/12/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 42 | Government Review | 14 days | Thu 4/15/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 43 | Final Closure Reports | 14 days | Wed 5/5/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 44 | Incorporate data into GIS | 22 days | Tue 6/1/04 | | | | | | | | | | | | | | | | | | | | | | | | |
| 45 | Meetings | 216 days | Thu 6/19/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 46 | Kick-off | 1 day | Thu 6/19/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 47 | Meeting 1 | 1 day | Thu 7/24/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 48 | Meeting 2 | 1 day | Tue 9/30/03 | | | | | | | | | | | | | | | | | | | | | | | | |
| 49 | Meeting 3 | 1 day | Mon 12/8/03 | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | | | | |
|--|----------|--|-----------------|--|--------------------|--|
| Project: Schedule Date: Wed 7/16/03 | Task | | Milestone | | External Tasks | |
| | Split | | Summary | | External Milestone | |
| | Progress | | Project Summary | | Deadline | |

