
ID Task Name Start Finish
14 On-post Groundwater Report Prepara Wed 6/18/03 Tue 9/9/03

15 On post Sampling Event Fieldwork Wed 6/18/03 Thu 6/26/03

16 STL Lab Analysis - 21 days Fri 6/27/03 Fri 7/25/03

17 First Draft On Post Report Fri 6/27/03 Thu 7/3/03

18 CAD/GIS Figures Fri 6/27/03 Thu 7/3/03

19 Receive On Post Lab Data Mon 7/28/03 Mon 7/28/03

20 Parsons data verification - 36 days f Tue 7/29/03 Mon 9/8/03

21 Prepare Formatted Data Tables Tue 7/29/03 Fri 8/15/03

22 Second Draft On Post Report Tue 7/29/03 Wed 7/30/03

23 Review CAD/GIS, revise Thu 7/31/03 Fri 8/1/03

24 Parsons Internal Tech Review Mon 8/4/03 Tue 8/5/03

25 Prepare and Submit On-post Draft a Wed 8/6/03 Tue 8/12/03

26 60th Day, from On post sampling Tue 9/9/03 Tue 9/9/03
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