
Attachment 1

Summary of Solid Waste Management Unit 
and Area of Concern Status Table

EM GPR RRS1 TRRP

B-1 Powder and ammo burn area 
(1954).

$130 Feb-95 -- Feb-95 Feb-95 --

Feb-95 (SB1-3); June-95 
(SB1RW); Aug-Sep-96 

(SB4-6); Mar-Apr-00 
(SB4-6RW)

Feb-95 
(Groundwater 
sample, SB3) -- -- --

Draft Jan-02     
Final Aug 02 RRS1 Closure X November-02

B-2 Small arms ammunition burning 
area (1954)

$108 May-95 Jun-95 Feb-95 Mar-95 --
Mar-95 (SB1-5); Jun-95 

(SB5RW) Mar-95 (SB3,5) -- -- Sep-97
Draft Aug-01     
Final June 02

Removal of metal and UXO from 
stockpiles, stockpile sampling

B-3 Landfill area (garbage disposal and 
burning trash); filled in 1990-91.  

$41 May-95
Jun-95,   Nov-

Dec-95 Feb-95 Feb-95 --

Mar-95 (SB1-7); Dec 95-
Feb-96 (VEWs, VMPs); 
Apr-00 (RW-VEW7-18)

Mar-95 
(Groundwater 
sample, SB1)

Mar-96 Installed 
SVE system. 
Currently in 
operation. -- -- Draft Nov-01 Removal of contaminated soil

B-4 Classified burn area (documents 
and trash).

$171 Feb-95
Jun-Jul-95,   

Nov-Dec-95 Feb-95 Feb-95 --
Mar-95 (SB1-5); Apr-00 

(SB6-17)

Mar-95 
(Groundwater 
sample, SB5) -- -- --

Draft Nov-01      
Final June 02

Removal of waste in trench and 
confirmation sampling

B-5 Possible fired small arms ammo 
brass area.  Not located.

$15 Mar-96 Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW) -- -- -- -- --
Draft Jun-01      
Final July 02 RRS1 Closure X October-02

B-6 Possible solid waste disposal area. 

$15 Mar-96 -- Mar-96

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW) -- -- -- -- --
Draft Nov-01      
Final July 02 RRS1 Closure X October-02

B-7 Possible fired small arms 
ammunition brass disposal area

$24 Aug-95 -- May-95 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW) -- -- -- -- Mar-97
Draft Jun-01      
Final July 02 RRS1 Closure X October-02

B-8
Fired small arms ammo brass 
disposal area (piles of fire bricks, 
ammo shells)

$35 Aug-95 Feb-95 -- Apr-00 (Sift1-3)
Aug-96 (SB1-3); Mar-00 

(SB1-3RW) -- -- -- Aug-97
Draft Jul-01       

Final May 02 Remediation of stockpiled and in-situ soils

B-9 Miscellaneous solid waste (metal 
and weapons) disposal area.

$113 Feb-96 -- Nov-99 Nov-99 -- Mar-00 (SB1-3) -- -- -- -- Final October 2002 Recommended RRS1 closure X

B-10 Ammunition disposal area.  

$68 Jul-95
Jul-95; Aug-

96
Mar-Apr-

96 -- -- -- -- -- Aug-97 Aug-97 in progress --

B-11 Miscellaneous solid waste disposal 
(ammo, scrap metal, const. debris). 

$57 Aug-95
Jul-95 (see 
AOC 38) Apr-95 -- -- Feb-00 (SB1-5) -- -- -- --

Draft Oct-01      
Final Aug 02

Removal of waste in trench and 
confirmation sampling

B-12 Landfill, WPA trash when igloos 
were being built

$44 May-95 -- May-95 -- --
Aug-Sep-96 (SB1-4); 
Mar-00 (SB1-4RW) -- -- -- --

Draft Oct-01      
Final July 02

Removal of waste and confirmation 
sampling

B-13 Trash dump area.   

$44 Mar-96 --
Mar-Apr-

96 -- --

Aug-96 (SB1-4); May-97 
(SB1-2); Mar-00 (SB1-4-

RW) -- -- -- --
Draft Oct-01      
Final June 02

Excavation of waste and verification 
surface sampling.

B-14 Possible fired brass area - not  
located.  

$6 -- -- -- -- -- -- -- -- -- --

Letter requesting 
that this site be 
delisted was sent 
to TNRCC. --

B-15/16 Landfill (target vehicles, weapons 
mounts)

$78 Mar-95 Aug-96
Mar-95, 
Aug-99

Mar-95, 
Aug-99 Mar-00 (SB1-9) Mar-00 (SB1-9) -- -- -- -- Draft Aug-01

Removal of buried metal debris and 
confirmation sampling

B-19 Solid waste disposal area (metals 
and weapons).  

$133 Feb-95 -- Feb-95 Feb-95 --

Feb-95 (SB1-3); Jun-95 
(SB1-3RW); Aug-Sep-96 
(SB4-6), Mar-00 (SB4-

6RW)

Feb-95 
(Groundwater 

sample, S3); Jun-95 
(Groundwater 

samples SB1-3RW) -- -- --
Draft Nov-01     
Final June 02 RRS1 Closure X September-02

B-20 Former OB/OD area 

$1,116 Mar-94 -- Dec-94 --
Dec-94 (SS1-43);  

Sep-95 (SS44-60); 

Dec-94 (SB1-10); Sep-
95 (SB11-13); Mar-00 

(SB1-8RW) -- Underway Jul-99; Aug-01 (PIMS)
Dec-95; Sep-95; 

Jan-May-97
Draft Aug-01     
Final July 02 Remediation of stockpiled and in-situ soils

B-21 Ammunition disposal areas

$6 Mar-94 -- -- -- Dec-94 -- -- -- Jul-99 Jul-99
Combined with    

B-20 See B-20

B-22 Burn area (artillery shells).  

$22 Feb-Mar-95 --
Feb-Mar-

95 --

Mar-96 (SS1-5); 
Mar-00 (SS1-5-

RW) -- -- -- -- --
Draft Jul-01       
Final Aug 02 RRS1 Closure X

B-23 Disposal trenches  (two green 
canisters)

$41 Mar-95 Aug-96 Mar-95 -- -- Mar-00 (SB1-3) -- -- -- --
Draft Oct-01     
Final June 02

Removal of waste in trench and 
confirmation sampling

B-23A Disposal Trench (glass ampoules of
liquid)

$41 Mar-95 -- Mar-95 -- -- -- -- -- -- -- in progress --

Remediation 
(UXO/Scrap 

metal)
Investigation 

Report(s) Draft Recommendations
Subsurface 

Investigation
Additional 

Investigation
Treatability 

Study
Remediation 

(Contaminants)Soil-gas
Surface 

SamplingUnit No. Description

Estimated 
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B-24 Spent ammo/rockets area

$376 Mar-95 -- Mar-95 Mar-95 Mar-00 (SB1-5) Mar-00 (SB1-5) -- Underway -- Mar-Sept-97
Draft Aug-01     
Final June 02 Remediation of stockpiled and in-situ soils

B-25 Possible disposal trench 

$38 Mar-96 -- Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW)
Sep-96 (SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Sep-01      
Final July 02 TRRP Closure - APAR X

B-26 Possible disposal trench

$41 Mar-96 -- Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW)
Sep-96 (SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Nov-01      
Final Aug 02 Excavation of test pit

B-27 Sanitary landfill, consisting of 5-6 
trenches (6 ft deep, 3 ft wide).  

$38 Mar-96 -- Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW)
Aug-96(SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Oct-01      
Final Aug 02

Removal of waste and confirmation 
sampling

B-28 Disposal trenches (molten metal, 
ammo, ammo parts) 

$193 Feb-95 Jun-95 Feb-95 Feb-95 Feb-95 (SB1-6) Feb-95 (SB1-6) Feb-97 Underway -- Jun-97
Draft Aug-01      
Final May 02 Remediation of stockpile soils

B-29 Solid waste disposal area (in old 
quarry)

$64 Mar-96 -- Mar-96 --

Mar-96 (SS1-4); 
Mar-00 (SS1-

4RW)
Aug-96 (SB1-6); Mar-

00(SB1-RW) -- -- -- --
Draft Nov-01      
Final Aug 02

Removal of waste on ground surface and 
limestone embankment walls, followed by 

verification sampling

B-30 Solid waste disposal area

$38 Mar-96 -- Mar-96 --

Mar-96 )SS1-3); 
Mar-00 (SS1-

3RW)
Aug-96 (SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Oct-01      
Final Aug 02

Removal of waste and confirmation 
sampling

B-31 Lead shot/sand pipe bedding

$57 Mar-96 -- Mar-96 --
Mar-96 (SS1-3); 
Mar-00 (SB1-3)

Aug-96 (SB1-3); Mar-00 
(SB1-3RW) Jul-97 -- -- --

Draft Aug-01      
Final Aug 02 RRS1 Closure X November-02

B-32 Lead shot/sand pipe bedding

$65 Jul-95 Jul-95 Mar-96 --

Mar-96(SS1-3); 
Mar-00 (SS1-

3RW)
Aug-96 (SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Nov-01      
Final Oct-02 TRRP Closure - APAR X

B-33 Lead shot/sand pipe bedding

$65 Mar-96 -- Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW)
May-97 (SB1-3); Mar-00 

(SB1-3RW) -- Jul-97 --
Draft Oct-01      
Final Aug 02 Additional excavation

B-34 Maintenance pit floor drain and 
discharge point

$38 Jul-95 Jul-95 Mar-96 --

Mar-96 (SS1-3); 
Mar-00 (SS1-

3RW)
Aug-96(SB1-3); Mar-00 

(SB1-3RW) -- -- -- --
Draft Jan-02     
Final Aug 02

Additional sampling to determine extent of 
contamination, followed by 

remediation/disposal of contaminated soil

B-72 Livestock area.  Inner cantonment, 
SW of Well 16.

$0 Mar-95 -- -- -- -- -- -- -- -- -- -- --

Bldg 43 Inactive makeshift ammo demolition 
facility 

$61 Jul-95 Jul-95
Mar-Apr-

96
Mar-Apr-

96 -- Feb-Mar-00 (SB1-6) -- -- -- -- in progress
(Surface excavation, confirmation 

sampling)

DD Dud ammunition disposal area 

$131 -- -- -- Mar-00 (SB1-3) Mar-00 (SB1-3) -- Underway -- Feb-May-97
Draft Oct 01       

Final June 02 Remediation of stockpiled and in-situ soils

F-14 Hazardous waste storage area  
(<90-day)

$72 -- -- -- -- Apr-94 (SS1-7) Sep-92 (SB1-10) -- --

Jun-94, Feb-95 
Disposed of IDW 

under TNRCC 
guidance -- -- Site closure approved. Nov-95

I-1
Inactive incinerator (built in 1943), 
currently used for transformer 
storage

$61 Mar-96 Aug-96 Mar-96 -- Apr-00 (SS103) Mar-00 (SB1-3) -- -- -- -- in progress (Additional work)

O-1 Waste liquid/sludge oxidation pond 
(1975)

$560 Feb-95
Jun-95; Aug-

96 Feb-95 -- Nov-95 (SS1)

Mar-95 (SB1-4); Nov-99 
(SB5-24); Apr-00 (SB25-

29)
Mar-95 (3 surface 

samples) -- -- -- December-01 Site closure approved. X April-02

Coal Bins Coal bins (no longer in use)

$6 -- -- -- -- -- -- -- -- -- --

Letter requesting 
that this site be 
delisted was sent 
to TNRCC. --

AOC 35 Area immediately around Well 16.  
Northeast area of inner cantonment.

$33 Jun-Jul-95 Jun-Jul-95
Feb-95; 
Dec-99

Feb-95; 
Dec-99 Apr-00 (SS1-5) -- -- -- -- --

Draft Jan-02       
Final October 02 RRS1 Closure X

AOC 36

Area between Well 16 and B-3. 
Possible buried mustard gas 
canisters location verified as not 
present by magnetometer survey 
(1997) Southeast of Well 16 $19 Mar-95 Jul-95 Mar-95 Mar-95 Jan-00 (SS1-10) -- Feb-97 -- -- --

Draft Sep-01      
Final June 02 RRS1 Closure X August-02
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AOC 37 Livestock area.  NW of Well 16 and 
N of Well D.

$17 May-95 Dec-99 May-95 May-95 -- -- -- -- -- -- -- --

AOC 38 Livestock area.  Inner cantonment, 
SW of Well 16.

$50 Mar-95 Jul,Nov-95 Mar-95 -- Jan-00 (SS1-60) -- -- -- -- --
Draft Sep-01     
Final May 02 Investigate anomaly

AOC 39
None.  Area west of Well 16 
between North Outer Rd and 
cantonment fence.

$18 Mar-95 Jul-95 Mar-95 -- Jan-00 (SS1-60) -- -- -- -- --
Draft Sep-01      
Final June 02 RRS1 Closure X September-02

AOC 40
None.  Area east of Well 16 
between North Outer Rd and 
cantonment fence.

$18 Mar-95 Jul-95 Mar-95 -- Jan-00 (SS1-5) -- -- -- -- --
Draft Sep-01     
Final June 02 RRS1 Closure X August-02

AOC 41 Gate area east of well 16.  North 
Pasture, north of gate 6.

$27 May-95
Jun-Jul-95; 

Dec-99 May-95 -- -- -- -- -- -- -- -- --

AOC 42 None.  South of SWMUs B-28 and 
B-19, west of B-4.

$33 May-95 Jun-Jul-95 May-95 -- Mar-01(SS1-9) Mar-01(1-9) -- -- -- -- Draft Sept 02 --

AOC 43
Shallow trench without mounds.  
Metal, UXO.  Located 50 ft south of 
B-7.

$33 Dec-99 -- Dec-99 -- Mar-01(SS1-3) -- -- -- -- --
Draft July 02      

Final October 02 RRS1 Closure X

AOC 44
Fox holes and trenches.  UXO 
includes Stokes mortars and 20-lb 
bombs.  Located south of B-9 along 
west slope of hill. $0 -- -- -- -- -- -- -- -- -- -- -- --

AOC 45
Flat area with spent and 
undamaged bullets.  Located east 
of B-31, near bend in road.

$0 -- -- -- -- -- -- -- -- -- -- -- --

AOC 46
Bermed area with stockpile of lead 
shot and sand.  Located south of 
Engineering on east side of 
Thompkins Road. $0 -- -- -- -- -- -- -- -- -- -- -- --

AOC 47 Area of trenches and mounds 
(similar to B-15/16).  South of B-
15/16, in SW area of East Pasture. $73 Aug-99

Aug-96 (see 
B-15/16) Aug-99 Aug-99 Jun-00 (SS1-3) -- -- -- -- --

Draft Sep-01      
Final June 02 RRS1 Closure X September-02

AOC 48 Three N-S trending mounds and a 
construction debris pile.  Located 
north of B-15/16. $73 --

Aug-96 (see 
B-15/16)

Jul-Aug-
99

Jul-Aug-
99 Jun-00 (SS1-3) -- -- -- -- --

Draft Oct-01      
Final June 02 Additional excavation  

AOC 49 Trench (4 x 7 ft) without surficial 
debris.  Located SW of deer stand 
41 in central East Pasture. -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 50
Area with orange discolored 
material (most likely nickel 
penetrate) at ground surface.  South 
of B-30 along gravel road. $63 -- -- -- -- -- -- -- -- -- -- -- --

AOC 51
East pasture, east of active range, 
approximately 25 acres, area 
around B-9

-- -- -- -- -- -- -- -- -- --
Feb-97 (UXO 

clearance) -- --

AOC 52 Area west of B-4 towards Salado 
Creek near trees, two trenches

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 53
Building foundation near B-27 at 
Central Road and road to "D" Tank, 
batteries at rear of slab

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 54
Area near gutting pit, east of 
Welding Shop Building, right side of 
road batteries were stored in the 
area -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 55 Landfill, south of Tenberg Drive, 
east of Salado Creek

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 56
Landfill, at intersection of Bernard 
Road and East Outer Road, surface 
depression on south side of 
intersection $73 Aug-99 -- Aug-99 Aug-99 Jan-00 (SS1-3) -- -- -- -- -- Draft Sep-01 Investigate anomaly

AOC 57
East of Building 98 and KOA Area, 
cleaning/maintenance activities 
performed at temporary structures

-- -- Jan-Feb-01 -- -- -- -- -- -- -- -- -- --
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AOC 58 Suspected disposal trench within 
Inner Cantonment

$73 Aug-99 -- Aug-99 Aug-99 Jan-00 (SS1-3) -- -- -- -- -- Draft Jun-01 Investigate anomaly

AOC 59
Trench-type anomaly located west 
Test Pad in the East Pasture -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 60
Trench located west of tunnel and 
entrance roadway in the East 
Pasture. 

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 61 Suspected landfill

$73 Aug-99 -- Aug-99 Aug-99 Jan-00 (SS1-3) -- -- -- -- --
Draft Sep-01     

Final October 02 RRS1 Closure X

AOC 62
Located west of monitoring well 
MW-2 and east of Salado Creek. -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 63 Area consisting of 3 barrels 
containing rocks, south of deer 
stand 41 in the East Pasture. -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 64
Area east of SWMU B-4; flares 
observed in the area -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 65 A concrete pit area that housed a 
metal vat that contained TCE and 
PCE.  $201 Mar-00 Jan-Feb-01 -- -- --

Mar-00 (SB1); Mar-Apr-
01 (SB2-13, MW1-4) -- -- -- -- in progress (further characterization of COC plumes)

AOC 66
Area north of Well 16 in the outer 
cantonment. $44 Dec-99 Dec-99 -- -- -- -- -- -- -- -- -- --

AOC 67
Concrete pad near Building 90 
housed a vat containing cleaning 
solvents. 

$110 Apr-01 Jan-Feb-01 -- -- -- Apr-01 (SB1-3) -- -- -- -- Draft Dec-01 --

AOC 68 Area includes metal slag/debris 
storage area from Wheelabrator 
operations next to Building 90-2. -- -- -- -- -- -- -- -- -- -- -- -- --

AOC 69 Located on west side of CSSA. 

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 70 Building used to mix pesticides. 
Near Building 1. 

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 72
Area containing concrete, possible 
asbestos. Located east of Building 
94, in SW CSSA. 

-- -- -- -- -- -- -- -- -- -- -- -- --

AOC 73
Ranch landfill with overgrown 
trenches.  Near Well I1, in northwest 
corner of CSSA. 

-- -- -- -- -- -- -- -- -- --

Trash removed by 
CSSA personnel: 

barbed wire, rusted 
razor blades, 
broken glass. -- --
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