
TIM # 7 MEETING

AOC 65 Treatability Study
Camp Stanley Storage Activity

Boerne, TX



TIM # 7 Agenda

• Discuss status of TO 0058 SOW
• Discuss results from SVE testing at AOC-65 and DQOs

for SVE O&M
• Discuss results from shallow groundwater at AOC-65 

recharge study and Westbay packer testing under TO 0042
• Discuss other technical methods for evaluating recharge 

and obtaining more data on the dynamics of the Epikarst
underlying AOC-65

• Review future restoration activities that should be 
considered at AOC-65 and its relation to other restoration 
activities at CSSA  



Task 1 – Task Order Management
Remaining Activities

• 01010 – Management
Period of performance 14 more months

• 01020 – Status Reports
14 more monthly status reports

• 01030 – Karst Expert, 100% complete
• 01040 – Procurement, No new procurements;

subcontractor mgmt, modifications, and
other procurement reporting remains

• 01050 – Mod Proposals, 100% complete



Task 2 – Meetings and Site Visits
Remaining Activities

• 02010 – Misc. Meetings, 100% complete
• 02020 – TIM/Technical Interchange Meetings

4 TIMs remain (TIM #7,8,9, & 10)
TIM #7 scheduled July 30, 2003

• 02030 – Karst & Regulatory Support Meetings
One regulatory support mtg planned &
2 Karst support meetings available

• 02040 – Public Meetings & Fact Sheets
Public meeting held
Only one Fact Sheet remains.  
Planned topic is cleanup at AOC-65.



Task 3 – Removal Actions 
Remaining Activities

• 03010 – Cleanup Plan Prep, 100% complete
• 03020 – Engineering Bid Pkg, 100% complete

Needs to check into gutter spouts
• 03030 – Air Permitting Issues

Complete Air Std Exemption & Air Permit Mod work
• 03040 – Subslab Ventilation

Complete testing of subslab system
Prepare O&M section for subslab system

• 03050 – Removal Action, 100% complete
• 03060 – Interim Measure Report

Report will be finalized upon resolution of AFCEE comments
• 03070 – Subslab O&M Activities

Conduct O&M in coordination with O&M of outside
SVE system at AOC-65.



Task 4 – Treatability Study 
Remaining Activities

• 04010 – Surface Geophysical Testing, 100% complete
• 04020 – Treatability Test Plan, 100% complete
• 04030 – Groundwater Recharge Study, 

Prepare SOPs for recharge study sampling (May 2003)
Conduct recharge study sampling/monitoring

• 04040 – SVE Study Activities
Continue SVE testing of AOC-65 SVE system
Completing testing cycles in early July, Began O&M
Need to resolve mgmt of knock-out pot water

• 04050 – Miscellaneous Studies
Placeholder for possible soil gas or groundwater
tracer test.

• 04060 – SVE O&M Plan & Data Collection
Prepare O&M Plan based on SVE study (August 2003)
Conduct monthly O&M for six month period (Oct 03-Mar 04)

• 04070 – SVE O&M Semi-annual Reporting
At end of 6-month O&M, prepare O&M report (May 04)



Task 5 – Technology Evaluation & 
Reporting – Remaining Activities

• 05010 – Technology Evaluation
Pearson to prepare recap of SF DNAPL to present at TIM#7

• 05020 – Geophysical Test Report
Respond to CSSA comments upon
receipt and finalize report.

• 05030 – Interim SVE Test Report
Prepare Report upon conclusion of SVE tests
(tentatively scheduled for completion in October 2003) 
Respond to comments upon receipt

• 05040 – Technology Evaluation Report
Prepare Report after completing 6 months of
O&M activities (June 2004)
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SVE Testing Results

• Operation of Subslab System
– Area most influenced in southern portion of 

site.
– Depth most influenced : 35/40-43/48 feet bgs
– No change observed at VEW-18, VEW-15, 

VMP-01, and VMP-07.



>
>

#I
R

R
#I

R

#I #I
R

#I

R
R

#I

>
>

#I

>
>

#I

R

Weather Station SVE Treatment Unit

AOC65-PZ05-LGR

AOC65-PZ02-LGR

AOC65-PZ04-LGR

AOC65-PZ03-LGR

AOC65-PZ06-LGR

AOC65-PZ01-LGR

AOC65-VMP01

AOC65-VMP07

AOC65-VEW15-UGR

AOC65-VEW16-LGR

AOC65-VEW19-UGR

AOC65-VMP02

AOC65-VEW18-LGR

Building 90

AOC65-VMP05

AOC65-VMP06

AOC65-VEW14-LGR

AOC65-VEW17-LGR

AOC65-VMP03

AOC65-VMP04A
AOC65-VMP04B

AOC65-VEW13-LGR

Area exhibiting changes in soil gas
conditions (subslab system operation)
3/30/03 - 4/29/03

#

>
>

#I
R

R
#I

R

#I #I
R

#I

R
R

#I

>
>

#I

>
>

#I

R

Weather Station SVE Treatment Unit

AOC65-PZ05-LGR

AOC65-PZ02-LGR

AOC65-PZ04-LGR

AOC65-PZ03-LGR

AOC65-PZ06-LGR

AOC65-PZ01-LGR

AOC65-VMP01

AOC65-VMP07

AOC65-VEW15-UGR

AOC65-VEW16-LGR

AOC65-VEW19-UGR

AOC65-VMP02

AOC65-VEW18-LGR

Building 90

AOC65-VMP05

AOC65-VMP06

AOC65-VEW14-LGR

AOC65-VEW17-LGR

AOC65-VMP03

AOC65-VMP04A
AOC65-VMP04B

AOC65-VEW13-LGR

Area exhibiting changes in soil gas
conditions (subslab system operation)
3/30/03 - 4/29/03

#

AOC-65 Exterior SVE System
Location Map®

> Peizometer Locations

R VEW Locations

#I VMP Locations

Figure 1



SVE Testing Results

• Operation of AOC65 System
– Extraction from VEW-17 only.
– Data not loaded yet, but 
– No change observed at VEW-18, VEW-15, 

VMP-01, and VMP-07.







PCE Concentrations in AOC-65 Deep 
Piezometers, June 2003
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TCE Concentrations in AOC-65 Deep Piezometers, 
June 2003
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