

**Summary of Solid Waste Management Unit
and Area of Concern Status Table**

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Draft Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
B-1	Powder and ammo burn area (1954).	Feb-95	--	Feb-95	Feb-95	--	Feb-95 (SB1-3); June-95 (SB1RW); Aug-Sep-96 (SB4-6); Mar-Apr-00 (SB4-6RW)	Feb-95 (Groundwater sample, SB3)	--	--	--	Draft Jan-02 Final Aug 02	RRS1 Closure	X		November-02
B-2	Small arms ammunition burning area (1954)	May-95	Jun-95	Feb-95	Mar-95	--	Mar-95 (SB1-5); Jun-95 (SB5RW)	Mar-95 (SB3,5)	--	--	Sep-97	Draft Aug-01 Final June 02	Removal of metal and UXO from stockpiles, stockpile sampling			
B-3	Landfill area (garbage disposal and burning trash); filled in 1990-91.	May-95	Jun-95, Nov-Dec-95	Feb-95	Feb-95	--	Mar-95 (SB1-7); Dec 95-Feb-96 (VEWs, VMPs); Apr-00 (RW-VEW7-18)	Mar-95 (Groundwater sample, SB1)	Mar-96 Installed SVE system. Currently in operation.	--	--	Draft Nov-01	Removal of contaminated soil			
B-4	Classified burn area (documents and trash).	Feb-95	Jun-Jul-95, Nov-Dec-95	Feb-95	Feb-95	--	Mar-95 (SB1-5); Apr-00 (SB6-17)	Mar-95 (Groundwater sample, SB5)	--	--	--	Draft Nov-01 Final June 02	Removal of waste in trench and confirmation sampling			
B-5	Possible fired small arms ammo brass area. Not located.	Mar-96		Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	--	Draft Jun-01 Final July 02	RRS1 Closure	X		October-02
B-6	Possible solid waste disposal area.	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	--	Draft Nov-01 Final July 02	RRS1 Closure	X		October-02
B-7	Possible fired small arms ammunition brass disposal area	Aug-95	--	May-95	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	Mar-97	Draft Jun-01 Final July 02	RRS1 Closure	X		October-02
B-8	Fired small arms ammo brass disposal area (piles of fire bricks, ammo shells)	Aug-95		Feb-95	--	Apr-00 (Sift1-3)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	Aug-97	Draft Jul-01 Final May 02	Remediation of stockpiled and in-situ soils			
B-9	Miscellaneous solid waste (metal and weapons) disposal area.	Feb-96	--	Nov-99	Nov-99	--	Mar-00 (SB1-3)	--	--	--	--	Final October 2002	Recommended RRS1 closure	X		
B-10	Ammunition disposal area.	Jul-95	Jul-95; Aug-96	Mar-Apr-96	--	--	--	--	--	Aug-97	Aug-97	Draft Jan 03	--			
B-11	Miscellaneous solid waste disposal (ammo, scrap metal, const. debris).	Aug-95	Jul-95 (see AOC 38)	Apr-95	--	--	Feb-00 (SB1-5)	--	--	--	--	Draft Oct-01 Final Aug 02	Removal of waste in trench and confirmation sampling			
B-12	Landfill, WPA trash when igloos were being built	May-95	--	May-95	--	--	Aug-Sep-96 (SB1-4); Mar-00 (SB1-4RW)	--	--	--	--	Draft Oct-01 Final July 02	Removal of waste and confirmation sampling			
B-13	Trash dump area.	Mar-96	--	Mar-Apr-96	--	--	Aug-96 (SB1-4); May-97 (SB1-2); Mar-00 (SB1-4-RW)	--	--	--	--	Draft Oct-01 Final June 02	Excavation of waste and verification surface sampling.			
B-14	Possible fired brass area - not located.	--	--	--	--	--	--	--	--	--	--	Letter requesting that this site be delisted was sent to TNRCC.	--			
B-15/16	Landfill (target vehicles, weapons mounts)	Mar-95	Aug-96	Mar-95, Aug-99	Mar-95, Aug-99	Mar-00 (SB1-9)	Mar-00 (SB1-9)	--	--	--	--	Draft Aug-01 Final Nov 02	Removal of buried metal debris and confirmation sampling			
B-19	Solid waste disposal area (metals and weapons).	Feb-95	--	Feb-95	Feb-95	--	Feb-95 (SB1-3); Jun-95 (SB1-3RW); Aug-Sep-96 (SB4-6); Mar-00 (SB4-6RW)	Feb-95 (Groundwater sample, S3); Jun-95 (Groundwater samples SB1-3RW)	--	--	--	Draft Nov-01 Final June 02	RRS1 Closure	X		September-02
B-20	Former OB/OD area	Mar-94	--	Dec-94	--	Dec-94 (SS1-43); Sep-95 (SS44-60);	Dec-94 (SB1-10); Sep-95 (SB11-13); Mar-00 (SB1-8RW)	--	Underway	Jul-99; Aug-01 (PIMS)	Dec-95; Sep-95; Jan-May-97	Draft Aug-01 Final July 02	Remediation of stockpiled and in-situ soils			2/6/03

Shaded rows represent sites for which Final reports have been submitted.

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Draft Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
B-21	Ammunition disposal areas	Mar-94	--	--	--	Dec-94	--	--	--	Jul-99	Jul-99	Combined with B-20	See B-20			
B-22	Burn area (artillery shells).	Feb-Mar-95	--	Feb-Mar-95	--	Mar-96 (SS1-5); Mar-00 (SS1-5-RW)	--	--	--	--	--	Draft Jul-01 Final Aug 02	RRS1 Closure	X		December-02
B-23	Disposal trenches (two green canisters)	Mar-95	Aug-96	Mar-95	--	--	Mar-00 (SB1-3)	--	--	--	--	Draft Oct-01 Final June 02	Removal of waste in trench and confirmation sampling			
B-23A	Disposal Trench (glass ampoules of liquid)	Mar-95	--	Mar-95	--	--	--	--	--	--	--	in progress	--			
B-24	Spent ammo/rockets area	Mar-95	--	Mar-95	Mar-95	Mar-00 (SB1-5)	Mar-00 (SB1-5)	--	Underway	--	Mar-Sept-97	Draft Aug-01 Final June 02	Remediation of stockpiled and in-situ soils			
B-25	Possible disposal trench	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Sep-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Sep-01 Final July 02	Excavation			
B-26	Possible disposal trench	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Sep-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Nov-01 Final Aug 02	Excavation of test pit			
B-27	Sanitary landfill, consisting of 5-6 trenches (6 ft deep, 3 ft wide).	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96(SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Oct-01 Final Aug 02	Removal of waste and confirmation sampling			
B-28	Disposal trenches (molten metal, ammo, ammo parts)	Feb-95	Jun-95	Feb-95	Feb-95	Feb-95 (SB1-6)	Feb-95 (SB1-6)	Feb-97	Underway	--	Jun-97	Draft Aug-01 Final May 02	Remediation of stockpile soils			
B-29	Solid waste disposal area (in old quarry)	Mar-96	--	Mar-96	--	Mar-96 (SS1-4); Mar-00 (SS1-4RW)	Aug-96 (SB1-6); Mar-00(SB1-RW)	--	--	--	--	Draft Nov-01 Final Aug 02	Removal of waste on ground surface and limestone embankment walls, followed by verification sampling			
B-30	Solid waste disposal area	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Oct-01 Final Aug 02	Removal of waste and confirmation sampling			
B-31	Lead shot/sand pipe bedding	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SB1-3)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	Jul-97	--	--	--	Draft Aug-01 Final Aug 02	RRS1 Closure	X		November-02
B-32	Lead shot/sand pipe bedding	Jul-95	Jul-95	Mar-96	--	Mar-96(SS1-3); Mar-00 (SS1-3RW)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Nov-01 Final Jan-03	RRS1 Closure	X		
B-33	Lead shot/sand pipe bedding	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	May-97 (SB1-3); Mar-00 (SB1-3RW)	--	--	Jul-97	--	Draft Oct-01 Final Aug 02	Additional excavation			
B-34	Maintenance pit floor drain and discharge point	Jul-95	Jul-95	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96(SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	Draft Jan-02 Final Aug 02	Additional sampling to determine extent of contamination, followed by remediation/disposal of contaminated soil			
B-71	Livestock area. Inner cantonment, SW of Well 16.	Mar-95	--	--	--	--	--	--	--	--	--	--	--	(Not available)		
Bldg 40	--											Draft January 03				

Shaded rows represent sites for which Final reports have been submitted.

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Draft Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
Bldg 43	Inactive makeshift ammo demolition facility	Jul-95	Jul-95	Mar-Apr-96	Mar-Apr-96	--	Feb-Mar-00 (SB1-6)	--	--	--	--	Final December 2002	(Surface excavation, confirmation sampling)			
DD	Dud ammunition disposal area		--	--	--	Mar-00 (SB1-3)	Mar-00 (SB1-3)	--	Underway	--	Feb-May-97	Draft Oct 01 Final June 02	Remediation of stockpiled and in-situ soils			
F-14	Hazardous waste storage area (<90-day)	--	--	--	--	Apr-94 (SS1-7)	Sep-92 (SB1-10)	--	--	Jun-94, Feb-95 Disposed of IDW under TNRCC guidance	--	--	Site closure approved.			Nov-95
I-1	Inactive incinerator (built in 1943), currently used for transformer storage	Mar-96	Aug-96	Mar-96	--	Apr-00 (SS103)	Mar-00 (SB1-3)	--	--	--	--	Draft January 2003	(Additional work)			
O-1	Waste liquid/sludge oxidation pond (1975)	Feb-95	Jun-95; Aug-96	Feb-95	--	Nov-95 (SS1)	Mar-95 (SB1-4); Nov-99 (SB5-24); Apr-00 (SB25-29)	Mar-95 (3 surface samples)	--	--	--	December-01	Site closure approved.	X		April-02
Coal Bins	Coal bins (no longer in use)	--	--	--	--	--	--	--	--	--	--	Letter requesting that this site be delisted was sent to TNRCC.	--			
AOC 35	Area immediately around Well 16. Northeast area of inner cantonment.	Jun-Jul-95	Jun-Jul-95	Feb-95; Dec-99	Feb-95; Dec-99	Apr-00 (SS1-5)	--	--	--	--	--	Draft Jan-02 Final October 02	RRS1 Closure	X		
AOC 36	Area between Well 16 and B-3. Possible buried mustard gas canisters location verified as not present by magnetometer survey (1997). Southeast of Well 16.	Mar-95	Jul-95	Mar-95	Mar-95	Jan-00 (SS1-10)	--	Feb-97	--	--	--	Draft Sep-01 Final June 02	RRS1 Closure	X		August-02
AOC 37	Livestock area. NW of Well 16 and N of Well D.	May-95	Dec-99	May-95	May-95	--	--	--	--	--	--	--	--			
AOC 38	Livestock area. Inner cantonment, SW of Well 16.	Mar-95	Jul, Nov-95	Mar-95	--	Jan-00 (SS1-60)	--	--	--	--	--	Draft Sep-01 Final May 02	Investigate anomaly			
AOC 39	None. Area west of Well 16 between North Outer Rd and cantonment fence.	Mar-95	Jul-95	Mar-95	--	Jan-00 (SS1-60)	--	--	--	--	--	Draft Sep-01 Final June 02	RRS1 Closure	X		September-02
AOC 40	None. Area east of Well 16 between North Outer Rd and cantonment fence.	Mar-95	Jul-95	Mar-95	--	Jan-00 (SS1-5)	--	--	--	--	--	Draft Sep-01 Final June 02	RRS1 Closure	X		August-02
AOC 41	Gate area east of well 16. North Pasture, north of gate 6.	May-95	Jun-Jul-95; Dec-99	May-95	--	--	--	--	--	--	--	--	--			
AOC 42	None. South of SWMUs B-28 and B-19, west of B-4.	May-95	Jun-Jul-95	May-95	--	Mar-01(SS1-9)	Mar-01(1-9)	--	--	--	--	Draft Sept 02 Final November 2002	--			
AOC 43	Shallow trench without mounds. Metal, UXO. Located 50 ft south of B-7.	Dec-99	--	Dec-99	--	Mar-01(SS1-3)	--	--	--	--	--	Draft July 02 Final October 02	RRS1 Closure	X		
AOC 44	Fox holes and trenches. UXO includes Stokes mortars and 20-lb bombs. Located south of B-9 along west slope of hill.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 45	Flat area with spent and undamaged bullets. Located east of B-31, near bend in road.	--	--	--	--	--	--	--	--	--	--	--	--			

2/6/03

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Draft Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
AOC 46	Bermed area with stockpile of lead shot and sand. Located south of Engineering on east side of Thompkins Road.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 47	Area of trenches and mounds (similar to B-15/16). South of B-15/16, in SW area of East Pasture.	Aug-99	Aug-96 (see B-15/16)	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	Draft Sep-01 Final June 02	RRS1 Closure	X		September-02
AOC 48	Three N-S trending mounds and a construction debris pile. Located north of B-15/16.	--	Aug-96 (see B-15/16)	Jul-Aug-99	Jul-Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	Draft Oct-01 Final June 02	Additional excavation			
AOC 49	Trench (4 x 7 ft) without surficial debris. Located SW of deer stand 41 in central East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 50	Area with orange discolored material (most likely nickel penetrate) at ground surface. South of B-30 along gravel road.	--	--	--	--	--	--	--	--	--	--	Draft November 2002 Final December 2002	--			
AOC 51	East pasture, east of active range, approximately 25 acres, area around B-9	--	--	--	--	--	--	--	--	--	Feb-97 (UXO clearance)	--	--			
AOC 52	Area west of B-4 towards Salado Creek near trees, two trenches	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 53	Building foundation near B-27 at Central Road and road to 'D' Tank, batteries at rear of slab	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 54	Area near gutting pit, east of Welding Shop Building, right side of road batteries were stored in the area	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 55	Landfill, south of Tenberg Drive, east of Salado Creek	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 56	Landfill, at intersection of Bernard Road and East Outer Road, surface depression on south side of intersection	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	Draft Sep-01	Investigate anomaly			
AOC 57	East of Building 98 and KOA Area, cleaning/maintenance activities performed at temporary structures	--	Jan-Feb-01	--	--	--	--	--	--	--	--	--	--			
AOC 58	Suspected disposal trench within Inner Cantonment	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	Draft Jun-01 Final Nov 02	Investigate anomaly			
AOC 59	Trench-type anomaly located west Test Pad in the East Pasture	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 60	Trench located west of tunnel and entrance roadway in the East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 61	Suspected landfill	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	Draft Sep-01 Final October 02	RRS1 Closure	X		
AOC 62	Located west of monitoring well MW 2 and east of Salado Creek.	--	--	--	--	--	--	--	--	--	--	--	--			


2/6/03

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Draft Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
AOC 63	Area consisting of 3 barrels containing rocks, south of deer stand 41 in the East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 64	Area east of SWMU B-4; flares observed in the area	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 65	A concrete pit area that housed a metal vat that contained TCE and PCE.	Mar-00	Jan-Feb-01	--	--	--	Mar-00 (SB1); Mar-Apr-01 (SB2-13, MW1-4)	--	--	--	--	Final December 2002	(further characterization of COC plumes)			
AOC 66	Area north of Well 16 in the outer cantonment.	Dec-99	Dec-99	--	--	--	--	--	--	--	--	--	--			
AOC 67	Concrete pad near Building 90 housed a vat containing cleaning solvents.	Apr-01	Jan-Feb-01	--	--	--	Apr-01 (SB1-3)	--	--	--	--	Draft Dec-01 Final Dec 02	--			
AOC 68	Area includes metal slag/debris storage area from Wheelabrator operations next to Building 90-2.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 69	Located on west side of CSSA.	--	--	--	--	--	--	--	--	--	--	--	--		(Not available)	
AOC 70	Building used to mix pesticides. Near Building 1.	--	--	--	--	--	--	--	--	--	--	--	--		(Not available)	
AOC 72	Area containing concrete, possible asbestos. Located east of Building 94, in SW CSSA.	--	--	--	--	--	--	--	--	--	--	--	--		(Not available)	
AOC 73	Ranch landfill with overgrown trenches. Near Well 11, in northwest corner of CSSA.	--	--	--	--	--	--	--	--	--	--	--	--		(Not available)	

Status of Sites



Total Sites Identified:	83
Closure Approved	13
Site Submitted to TCEQ for Closure	4
Investigations Initiated	41
Pending Investigation	25