

***Agenda for Data Quality Objectives Meeting at Camp Stanley Storage Activity-  
Task Order 0058, Modification No. 2 DQOs & Status of Tasks  
AOC 65 Treatability Study and Removal Action***

**Date:** Thursday, May 2, 2002

**Time:** 9:00 p.m.- 3:00 p.m.

**Place:** Camp Stanley Storage Activity

**Proposed Order of Discussion**

<b>Time</b>	<b>Topic</b>	<b>Parsons Participants</b>
9:00 am – 09:30 am	Project Schedule & Deliverables SAP Addenda Comments AFCEE approvals (plans & reports)	Vanderglas, Cobb
09:30 am– 11:30 am	Status of tasks Management (wbs task 1) Karst Expert Procurements (IDW mgmt, laboratory, etc.) Meetings (wbs task 2) Karst Meeting TIM #3 (Seismic, well location selection) Removal Action (wbs task 3) Air Permitting Issues (std exemption) Removal Action Outside Bldg 90 Subslab Ventilation Inside Bldg 90 Restoration/Engineering Design Schedule Treatability Study (wbs task 4) Surface Geophysics (past tests, future testing) Drilling Schedule Treatability System Construction (SVE & GW) System O&M  Reporting & Technology Evaluation (wbs task 5) Geophysical Test Report	Vanderglas, Cobb
11:30 am– 12:30 am	Lunch	Vanderglas, Cobb
12:30 pm – 2:30 pm	DQOs	Vanderglas, Cobb
2:30 pm – 3:00 pm	Meeting Overview and Action Items	Vanderglas, Cobb