

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
B-1	Powder and ammo burn area (1954).	Feb-95	--	Feb-95	Feb-95	--	Feb-95 (SB1-3); June-95 (SB1RW); Aug-Sep-96 (SB4-6); Mar-Apr-00 (SB4-6RW)	Feb-95 (Groundwater sample, SB3)	--	--	--	RFI/Closure Report	RRS1 Closure	X		November-02
B-2	Small arms ammunition burning area (1954)	May-95	Jun-95	Feb-95	Mar-95	--	Mar-95 (SB1-5); Jun-95 (SB5RW)	Mar-95 (SB3.5)	--	--	Sept 97 Sept 03	RFI Report	Removal of metal and UXO from stockpiles, stockpile sampling			
B-3	Landfill area (garbage disposal and burning trash); filled in 1990-91.	May-95	Jun-95, Nov-Dec-95	Feb-95	Feb-95	--	Mar-95 (SB1-7); Dec-95-Feb-96 (VEWs, VMPS); Apr-00 (RW-VEW7-18)	Mar-95 (Groundwater sample, SB1)	Mar-95 installed SVE system. System has since been removed.	--	--	Draft Nov-01	Removal of contaminated soil			
B-4	Classified burn area (documents and trash).	Feb-95	Jun-Jul-95, Nov-Dec-95	Feb-95	Feb-95	--	Mar-95 (SB1-5); Apr-00 (SB6-17)	Mar-95 (Groundwater sample, SB5)	--	--	--	RFI Report	Removal of waste in trench and confirmation sampling			
B-5	Possible fired small arms ammo brass area. Not located.	Mar-96		Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		October-02
B-6	Possible solid waste disposal area.	Mar-96	--	Mar-96		Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		October-02
B-7	Possible fired small arms ammunition brass disposal area	Aug-95	--	May-95	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	--	--	--	--	Mar-97	RFI/Closure Report	RRS1 Closure	X		October-02
B-8	Fired small arms ammo brass disposal area (piles of fire bricks, ammo shells)	Aug-95		Feb 95 Apr 03	--	Apr-00 (Sift1-3) Mar-03 (SS01-SS30)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	Aug 97 Sept 03	RFI Report	Remediation of stockpiled and in-situ soils			
B-9	Miscellaneous solid waste (metal and weapons) disposal area.	Feb-96	--	Nov-99	Nov-99	--	Mar-00 (SB1-3)	--	--	--	--	RFI/Closure Report	Recommended RRS1 closure	X		Mar-03
B-10	Ammunition disposal area.	Jul-95	Jul-95; Aug-96	Mar-Apr-96	--	--	--	--	--	Aug-97	Aug-97	RFI/Closure Report	Recommended RRS1 closure	X		Jan-04
B-11	Miscellaneous solid waste disposal (ammo, scrap metal, const. debris).	Aug-95	Jul-95 (see AOC 38)	Apr-95	--	--	Feb-00 (SB1-5)	--	--	--	Dec-03	RFI Report	Removal of waste in trench and confirmation sampling			
B-12	Landfill, WPA trash when igloos were being built	May-95	--	May-95	--	--	Aug-Sep-96 (SB1-4); Mar-00 (SB1-4RW)	--	--	--	--	RFI Report	Removal of waste and confirmation sampling			
B-13	Trash dump area.	Mar-96	--	Mar-Apr-96	--	--	Aug-96 (SB1-4); May-97 (SB1-2); Mar-00 (SB1-4-RW)	--	--	--	--	RFI Report	Excavation of waste and verification surface sampling.			
B-14	Possible fired brass area - not located.	--	--	--	--	--	--	--	--	--	--	Letter requesting that this site be delisted was sent to TNRCC.	--			
B-15/16	Landfill (target vehicles, weapons mounts)	Mar-95	Aug-96	Mar-95, Aug-99	Mar-95, Aug-99	Mar-00 (SB1-9)	Mar-00 (SB1-9)	--	--	--	--	RFI Report	Removal of buried metal debris and confirmation sampling			
B-19	Solid waste disposal area (metals and weapons).	Feb-95	--	Feb-95	Feb-95	--	Feb-95 (SB1-3); Jun-95 (SB1-3RW); Aug-Sep-96 (SB4-6); Mar-00 (SB4-6RW)	Feb-95 (Groundwater sample, S3); Jun-95 (Groundwater samples SB1-3RW)	--	--	--	RFI/Closure Report	RRS1 Closure	X		September-02
B-20	Former OB/OD area	Mar-94	--	Dec-94	--	Dec-94 (SS1-43); Sep-95 (SS44-60)	Dec-94 (SB1-10); Sep-95 (SB11-13); Mar-00 (SB1-8RW)	--	Underway	Jul-99; Aug-01 (PIMS)	Dec-95; Sep-95; Jan-May-97	RFI Report	Remediation of stockpiled and in-situ soils			

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
B-21	Ammunition disposal areas	Mar-94	--	--	--	Dec-94	--	--	--	Jul-99	Jul-99	Combined with B-20	See B-20			
B-22	Burn area (artillery shells).	Feb-Mar-95	--	Feb-Mar-95	--	Mar-96 (SS1-5); Mar-00 (SS1-5-RW)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		December-02
B-23	Disposal trenches (two green canisters)	Mar-95	Aug-96	Mar-95	--	--	Mar-00 (SB1-3)	--	--	--	--	RFI Report	Removal of waste in trench and confirmation sampling			
B-23A	Disposal Trench (glass ampoules of liquid)	Mar-95	--	Mar-95	--	--	--	--	--	--	--	RFI Report	Removal of ampoules and excavation of trench			
B-24	Spent ammo/rockets area	Mar-95	--	Mar-95	Mar-95	Mar-00 (SB1-5)	Mar-00 (SB1-5)	--	Underway	--	Mar-Sept-97	RFI Report	Remediation of stockpiled and in-situ soils			
B-25	Possible disposal trench	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Sep-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI Report	Excavation			
B-26	Possible disposal trench	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Sep-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI Report	Excavation of test pit			
B-27	Sanitary landfill, consisting of 5-6 trenches (6 ft deep, 3 ft wide).	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96(SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI Report	Removal of waste and confirmation sampling			
B-28	Disposal trenches (molten metal, ammo, ammo parts)	Feb-95	Jun-95	Feb-95	Feb-95	Feb-95 (SB1-6)	Feb-95 (SB1-6)	Feb-97	Underway	--	Jun-97	RFI Report	Remediation of stockpile soils			
B-29	Solid waste disposal area (in old quarry)	Mar-96	--	Mar-96	--	Mar-96 (SS1-4); Mar-00 (SS1-4RW)	Aug-96 (SB1-6); Mar-00(SB1-RW)	--	--	--	--	RFI Report	Removal of waste on ground surface and limestone embankment walls, followed by verification sampling			
B-30	Solid waste disposal area	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI Report	Removal of waste and confirmation sampling			
B-31	Lead shot/sand pipe bedding	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SB1-3)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	Jul-97	--	--	--	RFI/Closure Report	RRS1 Closure	X		November-02
B-32	Lead shot/sand pipe bedding	Jul-95	Jul-95	Mar-96	--	Mar-96(SS1-3); Mar-00 (SS1-3RW)	Aug-96 (SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		Dec-03
B-33	Lead shot/sand pipe bedding	Mar-96	--	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	May-97 (SB1-3); Mar-00 (SB1-3RW)	--	--	Jul-97	--	RFI Report	Additional excavation			
B-34	Maintenance pit floor drain and discharge point	Jul-95	Jul-95	Mar-96	--	Mar-96 (SS1-3); Mar-00 (SS1-3RW)	Aug-96(SB1-3); Mar-00 (SB1-3RW)	--	--	--	--	RFI Report	Additional sampling to determine extent of contamination, followed by remediation/disposal of contaminated soil			
B-71	Livestock area. Inner cantonment, SW of Well 16.	Mar-95	--	--	--	--	--	--	--	--	--	--	--	(Not available)		
Bldg 40	--											RFI/Closure Report	RRS1 Closure	X		Jan-04

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
Bldg 43	Inactive makeshift ammo demolition facility	Jul-95	Jul-95	Mar-Apr-96	Mar-Apr-96	--	Feb-Mar-00 (SB1-6)	--	--	--	--	RFI Report	(Surface excavation, confirmation sampling)			
DD	Dud ammunition disposal area		--	--	--	Mar-00 (SB1-3)	Mar-00 (SB1-3)	--	Underway	--	Feb-May-97	RFI Report	Remediation of stockpiled and in-situ soils			
F-14	Hazardous waste storage area (<90-day)	--	--	--	--	Apr-94 (SS1-7)	Sep-92 (SB1-10)	--	--	Jun-94, Feb-95 Disposed of IDW under TNRCC guidance	--	RFI/Closure Report, 1995	Site closure approved.	X		Nov-95
I-1	Inactive incinerator (built in 1943), currently used for transformer storage	Mar-96	Aug-96	Mar-96	--	Apr-00 (SS103)	Mar-00 (SB1-3)	--	--	--	--	RFI Report	(Additional work)			
O-1	Waste liquid/sludge oxidation pond (1975)	Feb-95	Jun-95; Aug-96	Feb-95	--	Nov-95 (SS1)	Mar-95 (SB1-4); Nov-99 (SB5-24); Apr-00 (SB25-29)	Mar-95 (3 surface samples)	--	--	--	RFI/Closure Report	Site closure approved.	X		April-02
Coal Bins	Coal bins (no longer in use)	--	--	--	--	--	--	--	--	--	--	Letter requesting that this site be delisted was sent to TNRCC.	--			
AOC 35	Area immediately around Well 16. Northeast area of inner cantonment.	Jun-Jul-95	Jun-Jul-95	Feb-95; Dec-99	Feb-95; Dec-99	Apr-00 (SS1-5)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		Feb-03
AOC 36	Area between Well 16 and B-3. Possible buried mustard gas canisters location verified as not present by magnetometer survey (1997). Southeast of Well 16.	Mar-95	Jul-95	Mar-95	Mar-95	Jan-00 (SS1-10)	--	Feb-97	--	--	--	RFI/Closure Report	RRS1 Closure	X		August-02
AOC 37	Livestock area. NW of Well 16 and N of Well D.	May-95	Dec-99	May-95	May-95	--	--	--	--	--	--	--	--			
AOC 38	Livestock area. Inner cantonment, SW of Well 16.	Mar-95	Jul-Nov-95	Mar-95	--	Jan-00 (SS1-60)	--	--	--	--	--	RFI Report	Investigate anomaly			
AOC 39	None. Area west of Well 16 between North Outer Rd and cantonment fence.	Mar-95	Jul-95	Mar-95	--	Jan-00 (SS1-60)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		September-02
AOC 40	None. Area east of Well 16 between North Outer Rd and cantonment fence.	Mar-95	Jul-95	Mar-95	--	Jan-00 (SS1-5)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		August-02
AOC 41	Gate area east of well 16. North Pasture, north of gate 6.	May-95	Jun-Jul-95; Dec-99	May-95	--	--	--	--	--	--	--	--	--			
AOC 42	None. South of SWMUs B-28 and B-19, west of B-4.	May-95	Jun-Jul-95	May-95	--	Mar-01(SS1-9)	Mar-01(1-9)	--	--	--	--	RFI Report	--			
AOC 43	Shallow trench without mounds. Metal, UXO. Located 50 ft south of B-7.	Dec-99	--	Dec-99	--	Mar-01(SS1-3)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		Feb-03
AOC 44	Fox holes and trenches. UXO includes Stokes mortars and 20-lb bombs. Located south of B-9 along west slope of hill.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 45	Flat area with spent and undamaged bullets. Located east of B-31, near bend in road.	--	--	--	--	--	--	--	--	--	--	--	--			

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Recommendations	Closure Recommended		Closure Approved by Regulators
				EM	GPR									RRS1	TRRP	
AOC 46	Bermed area with stockpile of lead shot and sand. Located south of Engineering on east side of Thompkins Road.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 47	Area of trenches and mounds (similar to B-15/16). South of B-15/16, in SW area of East Pasture.	Aug-99	Aug-96 (see B-15/16)	Aug-99	Aug-99	Jun-00 (SS1-3)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		September-02
AOC 48	Three N-S trending mounds and a construction debris pile. Located north of B-15/16.	--	Aug-96 (see B-15/16)	Jul-Aug-99	Jul-Aug-99	Jun-00 (SS1-3)	--	--	--	--	--	RFI Report	Additional excavation			
AOC 49	Trench (4 x 7 ft) without surficial debris. Located SW of deer stand 41 in central East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 50	Area with orange discolored material (most likely nickel penetrate) at ground surface. South of B-30 along gravel road.	--	--	--	--	--	--	--	--	In Progress	--	RFI Report	--			
AOC 51	East pasture, east of active range, approximately 25 acres, area around B-9	--	--	--	--	--	--	--	--	--	Feb-97 (UXO clearance)	--	--			
AOC 52	Area west of B-4 towards Salado Creek near trees, two trenches	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 53	Building foundation near B-27 at Central Road and road to "D" Tank, batteries at rear of slab	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 54	Area near gutting pit, east of Welding Shop Building, right side of road batteries were stored in the area	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 55	Landfill, south of Tenberg Drive, east of Salado Creek	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 56	Landfill, at intersection of Bernard Road and East Outer Road, surface depression on south side of intersection	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	RFI Report	Investigate anomaly			
AOC 57	East of Building 98 and KOA Area, cleaning/maintenance activities performed at temporary structures	--	Jan-Feb-01	--	--	--	--	--	--	--	--	--	--			
AOC 58	Suspected disposal trench within Inner Cantonment	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	RFI Report	Investigate anomaly			
AOC 59	Trench-type anomaly located west Test Pad in the East Pasture	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 60	Trench located west of tunnel and entrance roadway in the East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--			
AOC 61	Suspected landfill	Aug-99	--	Aug-99	Aug-99	Jan-00 (SS1-3)	--	--	--	--	--	RFI/Closure Report	RRS1 Closure	X		Feb-03
AOC 62	Located west of monitoring well MW-2 and east of Salado Creek.	--	--	--	--	--	--	--	--	--	--	--	--			

Attachment 2

Summary of Solid Waste Management Unit
and Area of Concern Status Table

Unit No.	Description	Mapping	Soil-gas	Geophysics		Surface Sampling	Subsurface Investigation	Additional Investigation	Treatability Study	Remediation (Contaminants)	Remediation (UXO/Scrap metal)	Investigation Report(s)	Recommendations	Closure Recommended		Closure Approved by Regulators	
				EM	GPR									RRS1	TRRP		
AOC 63	Area consisting of 3 barrels containing rocks, south of deer stand 41 in the East Pasture.	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
AOC 64	Area east of SWMU B-4; flares observed in the area	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
AOC 65	A concrete pit area that housed a metal vat that contained TCE and PCE.	Mar-00	Jan-Feb-01	--	--	--	Mar-00 (SB1); Mar-Apr-01 (SB2-13, MW1-4)	--	--	--	--	RFI Report	(further characterization of COC plumes)	--	--	--	--
AOC 66	Area north of Well 16 in the outer cantonment.	Dec-99	Dec-99	--	--	--	--	--	--	--	--	--	--	--	--	--	--
AOC 67	Concrete pad near Building 90 housed a vat containing cleaning solvents.	Apr-01	Jan-Feb-01	--	--	--	Apr-01 (SB1-3)	--	--	--	--	RFI Report	--	--	--	--	--
AOC 68	Area includes metal slag/debris storage area from Wheelabrator operations next to Building 90-2.	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--
AOC 69	Located on west side of CSSA.	--	--	--	--	--	--	--	--	--	--	--	--	--	(Not available)	--	--
AOC 70	Building used to mix pesticides. Near Building 1.	--	--	--	--	--	--	--	--	--	--	--	--	--	(Not available)	--	--
AOC 72	Area containing concrete, possible asbestos. Located east of Building 94, in SW CSSA.	--	--	--	--	--	--	--	--	--	--	--	--	--	(Not available)	--	--
AOC 73	Ranch landfill with overgrown trenches. Near Well 11, in northwest corner of CSSA.	--	--	--	--	--	--	--	--	--	Trash removed by CSSA personnel: barbed wire, rusted razor blades, broken glass.	--	--	--	(Not available)	--	--