

Table 2.3
Schedule of Completed O&M Activities,
SWMU B-3 SVE O&M Assessment

Activity	Begin Date	Completion Date
<i>Completed Activities</i>		
1. Work Plan Addendum preparation (RL83)		
Draft	September 21, 1999	September 20, 1999
Final		December 23, 1999
2. Procure Blower (RL83)	November 5, 1999	December 8, 1999
3. Shut Down (Idle) SVE Blower (RL74)	December 15, 1999	Same as begin date
3. Initial Startup & System Check (RL74)	January 4, 2000	January 6, 2000
4. Initial Sample Collection (RL74)	January 10, 2000	January 12, 2000
5. Biweekly System Check (RL74)	January 28, 2000	Same as begin date
6. Monthly Visit & Biweekly Check & Resample Initial Air Samples (RL74)	February 14, 2000	February 15, 2000
7. Biweekly System Check (RL74)	February 25, 2000	Same as begin date
8. Monthly Visit & Biweekly Check (RL74)	March 21, 2000	Same as begin date
9. Biweekly System Check (RL74)	April 6, 2000	Same as begin date
10. Monthly Visit & Biweekly Check (RL74)	April 24, 2000	Same as begin date
11. Biweekly System Check (RL74)	May 5, 2000	Same as begin date
12. Monthly Visit & Biweekly Check (RL74)	May 22, 2000	Same as begin date
13. Biweekly System Check (RL74)	June 2, 2000	Same as begin date
14. Monthly Visit & Biweekly Check plus 5-Month Emission & Air Samples(RL74)	June 19, 2000	June 21, 2000
15. Biweekly System Check (RL74)	June 30, 2000	Same as begin date
16. Monthly Visit & Biweekly Check (RL74)	July 13, 2000	Same as begin date
17. Prepare Interim O&M Report (RL74)		
Draft	July 11, 2000	July 25, 2000
CSSA/AFCEE review	July 26, 2000	August 8, 2000
Final	August 8, 2000	August 22, 2000
18. Biweekly System Check (RL74)	July 27, 2000	Same as begin date
19. Monthly Visit & Biweekly Check (RL83)	August 11, 2000	Same as begin date
20. Biweekly System Check (RL83)	August 24, 2000	Same as begin date
21. Monthly Visit & Biweekly Check (RL83)	September 8, 2000	Same as begin date
22. Biweekly System Check (RL83)	September 25, 2000	Same as begin date
23. Monthly Visit & Biweekly Check (RL83)	October 5, 2000	Same as begin date
24. Biweekly System Check (RL83)	October 23, 2000	Same as begin date
25. Monthly Visit & Biweekly Check, & Collect 10-Month Samples (RL83)	November 2, 2000	November 7, 2000
26. Monthly Visit & Biweekly Check(RL83)	December 1, 2000	Same as begin Date
27. Biweekly System Check (RL83)	December 15, 2000	Same as begin date
28. Monthly Visit & Biweekly Check(RL83)	December 28, 2000	Same as begin date
29. Biweekly System Check (RL83)	January 12, 2001	Same as begin date
30. Monthly Visit & Biweekly Check (RL83)	January 25, 2001	Same as begin date
31. Monthly Visit & Biweekly Check (RL83)	February 22, 2001	Same as begin date