Attachment 1

Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended
Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by
Unit No. Description Mapping | Soil-gas | EM | GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP_| Requlators
Feb-95 (SB1-3); June-
B-1 Powder and ammo burn area 95 (SBLRW): Aug-Sep) Feb-95
(€= 96 (SB4-6); Mar-Apr- | (Groundwater Draft Jan-02
Feb-95 - Feb-95| Feb-95 -- 00 (SB4-6RW) sample, SB3) - - - Final Aug 02 RRS1 Closure X November-02)|
Small arms ammunition buming
B2 |eaqoss
Mar-95 (SB1-5); Jun- Draft Aug-01 Removal of metal and UXO from
May-95 Jun-95 Feb-95| Mar-95 -- 95 (SBSRW) Mar-95 (SB3,5) - - Sep-97 Final June 02 stockpiles, stockpile sampling
Mar-96
Landfill area (garbage disposal Mar-95 (SB1-7); Dec Installed SVE
B-3 and burning trash); filled in 1990- 95-Feb-96 (VEWS, Mar-95 system.
91. Jun-95, VMPs); Apr-00 (RW- | (Groundwater Currently in
May-95 | Nov-Dec-95 | Feb-95| Feb-95 -- VEW7-18) sample, SB1) operation. -- -- Draft Nov-01 Removal of cc soil
B-4 Classified burn area (documents| Mar-95
e i) Jun-Jul-95, Mar-95 (SB1-5); Apr- | (Groundwater Draft Nov-01 Removal of waste in trench and
Feb-95 | Nov-Dec-95 | Feb-95| Feb-95 -- 00 (SB6-17) sample, SB5) - - -- Final June 02 confirmation sampling
B-5 Possible fired small arms ammo Mar-96 (SS1-3);
e e, (et lmeizrl Mar-00 (SS1- Draft Jun-01
Mar-96 Mar-96 - 3RW) - - - - - Final July 02 RRS1 Closure X October-02
B-6 Possible solid waste disposal Mar-96 (SS1-3);
aes Mar-00 (SS1- Drait Nov-01
Mar-96 - Mar-96 3RW) - - -- -- - Final July 02 RRS1 Closure X October-02
B-7 Possible fired small arms Mar-96 (SS1-3);
ammunition brass disposal area Mar-00 (SS1- Draft Jun-01
Aug-95 - May-95 - 3RW) - - -- -- Mar-97 Final July 02 RRS1 Closure X October-02|
Fired small arms ammo brass
B-8 disposal area (piles of fire
bricks, ammo shells) Aug-96 (SB1-3); Mar- Draft Jul-01 Remediation of stockpiled and in-situ
Aug-95 Feb-95 = Apr-00 (Sift1-3) 00 (SB1-3RW) = = = Aug-97 Final May 02 soils
Miscellaneous solid waste
B-9 (metal and weapons) disposal
area. Draft, then Final
Feb-96 - Nov-99 | Nov-99 -- Mar-00 (SB1-3) - - - -- October 2002 RRS1 closure X Mar-03|
B-10 Ammunition disposal area.
Jul-95; Aug-| Mar-
Jul-95 96 Apr-96 -- - - - - Aug-97 Aug-97 Draft Jan 03
Miscellaneous solid waste
B-11 disposal (ammo, scrap metal,
const. debris). Jul-95 (see Draft Oct-01 Removal of waste in trench and
Aug-95 AOC 38) | Apr-95 -- -- Feb-00 (SB1-5) - -- -- -- Final Aug 02 confirmation sampling
Landfill, WPA trash when igloos
B2 | e being built
Aug-Sep-96 (SB1-4); Draft Oct-01 Removal of waste and confirmation
May-95 - May-95 - -- Mar-00 (SB1-4RW) - - - -- Final July 02 sampling
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Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended
Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by
Unit No. Description Mapping | Soil-gas | EM | GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP | Requlators
B-13 Trash dump area. Aug-96 (SB1-4); May-
Mar- 97 (SB1-2); Mar-00 Draft Oct-01 Excavation of waste and verification
Mar-96 -- Apr-96 - - (SB1-4-RW) - -- -- - Final June 02 surface sampling.
Letter requesting
Possible fired brass area - not y
B-14 X that this site be
ocated. delisted was sent
- - - - - - - - - - to TNRCC.
Landfill (target vehicles,
B-15/16 \weapons mounts)
P Mar-95,| Mar-95, Draft Aug-01 Removal of buried metal debris and
Mar-95 Aug-96 | Aug-99 | Aug-99 | Mar-00 (SB1-9) Mar-00 (SB1-9) - - - -- Final Nov 02 confirmation sampling
Feb-95
- p— Feb-95 (SB1-3); Jun- | (Groundwater
B.1g [SOidweste disposal area 95 (SB1-3RW); Aug- |sample, S3); Jun-|
(OTEE S S W ) Sep-96 (SB4-6), Mar- | 95 (Groundwater Draft Nov-01
Feb-95 - Feb-95| Feb-95 -- 00 (SB4-6RW) samples SB1- -- -- -- Final June 02 RRS1 Closure X September-02|
B-20 Former OB/OD area Dec-94 (SS1- |Dec-94 (SB1-10); Sep-
43); Sep-95 | 95 (SB11-13); Mar-00 Jul-99; Aug-01 Dec-95; Sep-95; | Draft Aug-01 Remediation of stockpiled and in-situ
Mar-94 - Dec-94 - (SS44-60); (SB1-8RW) = Underway (PIMS) Jan-May-97 Final July 02 soils
B-21 Ammunition disposal areas
Combined with
Mar-94 - - - Dec-94 - - - Jul-99 Jul-99 B-20 See B-20
B-22 Burn area (artillery shells). Mar-96 (SS1-5);
Feb- Mar-00 (SS1-5- Draft Jul-01
Feb-Mar-95 - Mar-95 - RW) - - -- -- - Final Aug 02 RRS1 Closure X December-02)|
Disposal trenches (two green
B-23 canisters)
Draft Oct-01 Removal of waste in trench and
Mar-95 Aug-96 | Mar-95 - - Mar-00 (SB1-3) - -- -- - Final June 02 confirmation sampling
Disposal Trench (glass
B-23A "
ampoules of liquid)
Mar-95 - Mar-95 . = e = - - = in progress -
B-24 Spent ammo/rockets area
Draft Aug-01 Remediation of stockpiled and in-situ
Mar-95 - Mar-95| Mar-95 | Mar-00 (SB1-5) Mar-00 (SB1-5) - Underway - Mar-Sept-97 Final June 02 soils
B-25 Possible disposal trench Mar-96 (SS1-3);
Mar-00 (SS1- | Sep-96 (SB1-3); Mar- Draft Sep-01
Mar-96 -- Mar-96 -- 3RW) 00 (SB1-3RW) - -- -- - Final July 02 Excavation
B-26 Possible disposal trench Mar-96 (SS1-3);
Mar-00 (SS1- | Sep-96 (SB1-3); Mar- Draft Nov-01
Mar-96 - Mar-96 -- 3RW) 00 (SB1-3RW) - -- -- -- Final Aug 02 Excavation of test pit
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Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended
Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by
Unit No. Description Mapping | Soil-gas | EM | GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP | Requlators
Sanitary landfill, consisting of 5-
B-27 6 trenches (6 ft deep, 3 ft Mar-96 (SS1-3);
wide). Mar-00 (SS1- | Aug-96(SB1-3); Mar- Draft Oct-01 Removal of waste and confirmation
Mar-96 -- Mar-96 - 3RW) 00 (SB1-3RW) - -- -- - Final Aug 02 sampling
Disposal trenches (molten
1B22) metal, ammo, ammo parts;
y ' IFE1iE) Draft Aug-01
Feb-95 Jun-95 Feb-95| Feb-95 | Feb-95 (SB1-6) Feb-95 (SB1-6) Feb-97 Underway - Jun-97 Final May 02 Remediation of stockpile soils
B-29 s epesalaralized Mar-96 (SS1-4); Removal of waste on ground surface
L) Mar-00 (SS1- | Aug-96 (SB1-6); Mar- Draft Nov-01 and limestone embankment walls,
Mar-96 - Mar-96 - 4ARW) 00(SB1-RW) - - - -- Final Aug 02 followed by verification sampling
B-30 |Solid waste disposal area Mar-96 )SS1-3);
Mar-00 (SS1- | Aug-96 (SB1-3); Mar- Draft Oct-01 Removal of waste and confirmation
Mar-96 - Mar-96| - 3RW) 00 (SB1-3RW) - - - - Final Aug 02 sampling
B-31 Lead shot/sand pipe bedding
Mar-96 (SS1-3); | Aug-96 (SB1-3); Mar- Draft Aug-01
Mar-96 - Mar-96 - Mar-00 (SB1-3) 00 (SB1-3RW) Jul-97 - - -- Final Aug 02 RRS1 Closure X November-02)|
B-32 Lead shot/sand pipe bedding Mar-96(SS1-3);
Mar-00 (SS1- | Aug-96 (SB1-3); Mar- Draft Nov-01
Jul-95 Jul-95 Mar-96 - 3RW) 00 (SB1-3RW) - - - - Final Jan-03 RRS1 Closure X
B-33 Lead shot/sand pipe bedding Mar-96 (SS1-3);
Mar-00 (SS1- | May-97 (SB1-3); Mar- Draft Oct-01
Mar-96 - Mar-96 - 3RW) 00 (SB1-3RW) -- Jul-97 - Final Aug 02 Additional excavation
X : ) Additional sampling to determine
B-34 NFalntenanoe. piiicoqcaiiand Mar-96 (SS1-3); extent of contamination, followed by
SSCRlpon Mar-00 (SS1- | Aug-96(SB1-3); Mar- Draft Jan-02 remediation/disposal of contaminated
Jul-95 Jul-95 Mar-96 - 3RW) 00 (SB1-3RW) == == == == Final Aug 02 soil
B-71 Livestock area. Inner
) cantonment, SW of Well 16.
(Not
Mar-95 - - -- - - - -- -- - - -- available)
Bldg 40 |-
Draft January 03
Bldg 43 Inactive makeshift ammo
g - .
Cepoltagieaiy) Mar- | Mar-Apr- Draft, then Final (Surface excavation, confirmation
Jul-95 Jul-95 Apr-96 96 -- Feb-Mar-00 (SB1-6) - - - -- December 2002 sampling)
DD Dud ammunition disposal area
Draft Oct 01 Remediation of stockpiled and in-situ
-- - - Mar-00 (SB1-3) Mar-00 (SB1-3) - Underway -- Feb-May-97 Final June 02 soils
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Attachment 1

Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended
Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by
Unit No. Description Mapping | Soil-gas | EM | GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s) Draft Recommendations RRS1 | TRRP | Requlators
Jun-94, Feb-95
F14 Hazardous waste storage area Disposed of IDW
(k) under TNRCC Draft, then Final
= = = = Apr-94 (SS1-7) Sep-92 (SB1-10) = = guidance = report submitted |Site closure approved. X Nov-95|
Inactive incinerator (built in Draft January
1-1 1943), currently used for 2003
transformer storage Final February
Mar-96 Aug-96 | Mar-96 = Apr-00 (SS103) Mar-00 (SB1-3) = = = = 2003 (Additional work)
o-1 Waste liquid/sludge oxidation Mar-65 (SB1-4); Nov-
[ @) Jun-95; Aug- 99 (SB5-24); Apr-00 |Mar-95 (3 surface Draft, then Final
Feb-95 96 Feb-95 - Nov-95 (SS1) (SB25-29) samples) - - -- December 2001 Site closure approved. X April-02|
Letter requesting
Coal Bins |Coal bins (no longer in use) that this site be
delisted was sent
- - - - - - - - - - to TNRCC,
Area immediately around Well
AQOC 35 |16. Northeast area of inner
cantonment. Feb-95;| Feb-95; Draft Jan-02
Jun-Jul-95 | Jun-Jul-95 | Dec-99| Dec-99 | Apr-00 (SS1-5) - - - - -- Final October 02 RRS1 Closure X Feb-03|
Area between Well 16 and B-3.
Possible buried mustard gas
AOC 36 |canisters location verified as not
present by magnetometer Draft Sep-01
urvev (1997). Southeast of Mar-95 Jul-95 Mar-95 | Mar-95 | Jan-00 (SS1-10) = Feb-97 = = = Final June 02 RRS1 Closure X August-02|
AOC 37 Livestock area. NW of Well 16
and N of Well D.
May-95 Dec-99 | May-95| May-95 - - - -- -- - -
AOC 38 Livestock area. Inner
cantonment, SW of Well 16. Draft Sep-01
Mar-95 Jul,Nov-95 | Mar-95 = Jan-00 (SS1-60) = = = = = Final May 02 Investigate anomaly
None. Area west of Well 16
AOC 39 |between North Outer Rd and
cantonment fence. Draft Sep-01
Mar-95 Jul-95 Mar-95 - Jan-00 (SS1-60) - - -- -- - Final June 02 RRS1 Closure X September-02
None. Area east of Well 16
AOC 40 |between North Outer Rd and
cantonment fence. Draft Sep-01
Mar-95 Jul-95 Mar-95 - Jan-00 (SS1-5) - - - - -- Final June 02 RRS1 Closure X August-02|
AOC 41 Gate area east of well 16.
North Pasture, north of gate 6. Jun-Jul-9s:
May-95 Dec-99 May-95 -- - - - - - - -
AOC 42 None. South of SWMUs B-28 Draft Sept 02
and B-19, west of B-4. Final November
May-95 Jun-Jul-95 | May-95 -- Mar-01(SS1-9) Mar-01(1-9) - -- -- -- 2002 --
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Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended

Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by

EM GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP Regulators

Unit No. Description Mappin: Soil-gas

Shallow trench without mounds.
AOC 43 |Metal, UXO. Located 50 ft

south of B-7. Draft July 02
Dec-99 -- Dec-99 - Mar-01(SS1-3) - - - - - Final October 02 RRS1 Closure X Feb-03|

Fox holes and trenches. UXO
AOC 44 includes Stokes mortars and 20-
Ib bombs. Located south of B-

9 along west slope of hill.

Flat area with spent and
AOC 45 |undamaged bullets. Located
east of B-31, near bend in road.

Bermed area with stockpile of
lead shot and sand. Located
AOC 46

south of Engineering on east
side of Thompkins Road.

Area of trenches and mounds
AOC 47 |(similar to B-15/16). South of
B-15/16, in SW area of East Aug-96 (see Draft Sep-01
Pasture. Aug-99 B-15/16) | Aug-99| Aug-99 | Jun-00 (SS1-3) - - - - -- Final June 02 RRS1 Closure X September-02|

AOC 48 |Three N-S trending mounds and
a construction debris pile. ‘Aug-96 (see |Jul-Aug Jul-Aug- Draft Oct-01
Located north of B-15/16. -- B-15/16) 99 99 Jun-00 (SS1-3) - - - - - Final June 02 Additional excavation

Trench (4 x 7 ft) without
AOC 49 |[surficial debris. Located SW of
deer stand 41 in central East

Pasture. - - - - - - - - - - -
Area with orange discolored

material (most likely nickel Draft November
AOC 50 |penetrate) at ground surface. 2002

South of B-30 along gravel Final December
road. - - - - - - - - - - 2002 -

East pasture, east of active

AQC 51 |range, approximately 25 acres,
area around B-9 Feb-97 (UXO
- - - -- - - - -- -- clearance) -

Area west of B-4 towards
AOC 52 |Salado Creek near trees, two
trenches

Building foundation near B-27 at
AQOC 53 |Central Road and road to "D"
Tank, batteries at rear of slab

Area near gutting pit, east of
Welding Shop Building, right
side of road batteries were

AOC 54

stored in the area
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Summary of Solid Waste Management Unit

and Area of Concern Status Table

Closure
Geophysics Recommended

Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by

EM GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP Regulators

Unit No. Description Mappin: Soil-gas

AOC 55 Landfill, south of Tenberg Drive,
east of Salado Creek

Landfill, at intersection of
Bernard Road and East Outer
Road, surface depression on
south side of intersection

AOC 56

Aug-99 -- Aug-99| Aug-99 | Jan-00 (SS1-3) - - -- -- - Draft Sep-01 Investigate anomaly

East of Building 98 and KOA
Area, cleaning/maintenance

AOC 57 activities performed at

temporary structures . JanFebor | - . . - - - - - -

AOC 58 disposal trench
within Inner Cantonment Draft Jun-01

Aug-99 - Aug-99 | Aug-99 | Jan-00 (SS1-3) - - -- -- -- Final Nov 02 Investigate anomaly

AQOC 59 |[Trench-type anomaly located
west Test Pad in the East
Pasture - - - - - - - - - - -

Trench located west of tunnel
AOC 60 |and entrance roadway in the
East Pasture.

AOC 61 landfill

Draft Sep-01
Aug-99 - Aug-99 | Aug-99 | Jan-00 (SS1-3) - - -- -- - Final October 02 RRS1 Closure X Feb-03|

AOC 62 |Located west of monitoring well
MW-2 and east of Salado
Creek. - - - - - - - - - - -

AOC 63 |Area consisting of 3 barrels
containing rocks, south of deer
stand 41 in the East Pasture. - - - . = e = - - = e

AOC 64
Area east of SWMU B-4; flares|

observed in the area -- -- -- - -- - - - - - -

AOC 65 |A concrete pit area that housed Mar-00 (SB1); Mar-
a metal vat that contained TCE Apr-01 (SB2-13, MWI1- Draft, then Final (further characterization of COC
and PCE. Mar-00 Jan-Feb-01 -- - -- 4) - - - -- December 2002 plumes)

AOC 66
Area north of Well 16 in the

outer cantonment. Dec-99 Dec-99 - - -- -- - -- - - -
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and Area of Concern Status Table

Closure
Geophysics Recommended
Closure
Remediation Approved
Surface Subsurface Additional Treatability Remediation (UXO/Scrap Investigation by
Unit No. Description Mapping | Soil-gas EM GPR Sampling Investigation Investigation Study (Contaminants) metal) Report(s Draft Recommendations RRS1 | TRRP Regulators
Concrete pad near Building 90
AOC 67 |housed a vat containing cleaning
solvents. Draft Dec-01
Apr01 | Jan-Feb-01| - = = Apr-01 (SB1-3) = = = = Final Dec 02 =
AOC 68 |Area includes metal slag/debris
storage area from Wheelabrator|
operations next to Building 90-2. - -- - -- - - - -- -- - -
AOC 69 |Located on west side of CSSA.
(Not
- - - -- - - - - - - - -- available)
Building used to mix pesticides.
AOCT70 Near Building 1.
(Not
-- - - -- -- -- - -- -- -- -- -- available)
Area containing concrete,
AOC 72 |possible asbestos. Located east|
of Building 94, in SW CSSA. (Not
- - - - - - - - - - - - available)
Trash removed
Ranch landfill with overgrown by CSSA
AQC 73 |trenches. Near Well 11, in personnel: barbed
northwest corner of CSSA. wire, rusted razor|
blades, broken (Not
- - - - - - - - glass. - -- available)
Draft reports: 50
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