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Table 9.1 B-20 Closure Cost Estimate
Camp Stanley Storage Activity, Texas

Report
Section Labor
Number Activity _Hours Rate* Totat Materials Total
4 Remedial investigation $256,000
— Prescreen 191.1 45 $8,600 $3,400 $12,000
~ Magnetometer survey 428.0 45 $19,260 $4,740 $24,000
— Subsurface drilling 400.0 45 $18,000 $38,000 $56,000
~ Verification sampling 155.5 45 $7,000 $62,000 $69,000
— Investigation report 1,844.4 45 $83,000 $12,000 $95,000
5 Bascline RA 620.0 45 $28,000 $2,000 $30,000
6 CMS 760.0 45 $34,000 $3,000 $37,000
7 Closure implementation
— Landfill . $9,863,000 ** $9,863,000
— CQA labor 480.0 52 $25,000 $25,000
8 Closure report 620.0 45 $28,000 $2,000 $30,000
Totals 3.499.0 $250860  $9.990.140 _  $10241.000

* Average labor rate for AL/OEB contract.
*¢ Capital cost estimate includes O&M. The amount and phasing of funding for closure implementation will be
dependent on the level of effort required and the availability of sufficient physical year funding.

See section 9 for cost cstimate assumptions.
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